COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2001

ESTI MATE SUMVARY 08: 36: 01
CONTI D: C13436 ESTI MATE NO. 0005 PROG SPEC YR: 1998
PCN: 13436-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0 DAYS TIME ALLOW 100 WORK DAYS
Monument Port of Entry PERCENT TIME:  87.00 ORI G TI ME ALLOW 100 WORK DAYS
PROQJECT NO CC 0252-343
Monunment Port of Entry
NAVE OF ROAD: 125
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 11/ 30/ 2001 DATE TI ME STARTED 07/18/2001
6663 COLORADO BLVD. DATE LET 06/ 21/ 2001 DATE WORK BEGAN
DATE AWARDED 06/ 28/ 2001 DATE TI ME STOPPED 12/21/2001
DATE CONTRACT EXECUTED  07/13/2001 DATE ACCEPTED 12/ 21/ 2001
COWERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 07/ 18/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 1, 348,521.65 PARTI Cl PATI NG $ 23, 050. 00 $ 0.00
AWARD PRQJECT AMI: $  1,216,054.10 NON- PARTI Cl PATI NG 1, 293, 541. 80 386, 720. 99
PERCENT COMPLETE: 97.63% TOTAL EARNI NGS 1, 316, 591. 80 386, 720. 99
FUNDS AVAI LABLE: $ 31, 929. 85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,316, 591. 80 386, 720. 99
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 18, 848. 88 -5, 800. 82
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,297,742.92 380, 920. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,297, 742. 92 380, 920. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 380, 920. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13436- BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT CC 0252-343 ESTI MATE NO. 0005 08: 36: 01

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00001 REMWAL OF STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0010 202-00035 REMWVAL OF Pl PE 19. 000 19. 000
M 0. 000 0.00
30. 00000 19. 000 570. 00
0015 202-00037 REMOVAL OF END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0020 202-00202 REMOVAL OF GUTTER 307. 000 307. 000
M 0. 000 0.00
10. 00000 307. 000 3,070. 00
0025 202-00210 REMOVAL OF CONCRETE PAVENMENT 2,525. 500 2,525. 500
MR 0. 000 0. 00
9. 00000 2,525,500 22,729. 50
0030 202-00220 *REMOVAL OF ASPHALT MAT 12, 981. 050 12, 952. 400
Y2 0. 000 0.00
4.00000 12, 952. 400 51, 809. 60
0035 202-00831 *REMOVAL OF TRAFFIC SI GNAL HEAD 2.000 1. 000
EACH 1. 000 230. 00
230. 00000 2.000 460. 00
0040 202-01140 REMOVAL OF GUARDRAIL TYPE 4 CMD #4 51. 000 13.700
M 37. 000 740. 00
20. 00000 50. 700 1,014.00
0045 202-04002  CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0050 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 13, 024. 000 13, 024. 000
VB 0. 000 0.00
6. 00000 13, 024. 000 78, 144. 00
0055 203-01597  *POTHOLI NG 25. 000 13.100
HOUR 0. 000 0. 00
140. 00000 13.100 1,834.00



CONTI D: C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13436-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0005 08: 36: 01

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0057 206-00000 STR EXCAV W DEN SCALE LANE - CMD #4 35. 400 0. 000
MB 35. 400 885. 00
25. 00000 35. 400 885. 00
0059 206-00100 STR BKFL (CL 1) WDEN SCALE LANE - CMD #4 22.000 0. 000
MB 0. 000 0. 00
45. 00000 0. 000 0. 00
0060 207-00205 TOPSO L DELETED FORM 105 0. 000 0. 000
MB 0. 000 0. 00
20. 00000 0. 000 0. 00
0065 208-00011 EROSI ON BALES (VWEED FREE) 7. 000 7.000
EACH 0. 000 0. 00
20. 00000 7.000 140. 00
0070 208-00020  SILT FENCE 194. 000 194. 000
M 0. 000 0. 00
6. 00000 194. 000 1, 164. 00
0075 210-00001  *RESET STRUCTURE 2. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0080 210-01140 RESET GUARDRAIL TYPE 4 99. 400 14. 400
M 0. 000 0. 00
22. 00000 14. 400 316. 80
0085 212-00006  *SEEDI NG ( NATI VE) 0. 490 0.230
HA 0. 000 0. 00
4, 000. 00000 0. 230 920. 00
0090 213-00002 *MUILCH NG (WEED FREE HAY) 0. 490 0. 230
HA 0. 000 0. 00
4, 000. 00000 0.230 920. 00
0095 213-00061  *MJILCH TACKI FI ER 52. 000 52. 000
KG 0. 000 0. 00
10. 00000 52. 000 520. 00
0100 403-34354  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 167. 230 0. 000
64-22
) T 167. 230 16, 723. 00
100. 00000 167. 230 16, 723. 00



CONTI D: C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13436-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0005 08: 36: 01

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 530. 000 0. 000
L 530. 000 795. 00
1. 50000 530. 000 795. 00
0110 412-01250 *CONCRETE PAVEMENT (315 MV) 16, 317. 900 10, 379. 700
M2 5, 938. 200 285, 033. 60
48. 00000 16, 317. 900 783, 259. 20
0112 601-03000 CONC CL D WDEN SCALE LANE - CMD #4 56. 000 0. 000
MB 56. 000 19, 600. 00
350. 00000 56. 000 19, 600. 00
0114 602-00020 REINF STEEL (EPOXY) W DEN SCALE LANE - CNMO #4 1, 419. 000 0. 000
KG 967. 000 1, 740. 60
1. 80000 967. 000 1, 740. 60
0115 603-01180 450 MM REI NFORCED CONCRETE Pl PE 88. 000 88. 000
M 0. 000 0. 00
100. 00000 88. 000 8, 800. 00
0117 603-05018 450 MM RCES REI MFORCED CONCRETE END SECTI ON - MCR #005 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0120 604-13005 *INLET TYPE 13 (2 M 5. 000 5. 000
EACH 0. 000 0.00
2, 000. 00000 5. 000 10, 000. 00
0125 604-19710 | NLET SPECI AL (TRENCH DRAIN) (250 MM W DTH) 5. 000 0. 000
M 5. 000 2, 000. 00
400. 00000 5. 000 2, 000. 00
0130 606-00400 GUARDRAI L TYPE 4 170. 000 158. 000
M 0. 000 0. 00
180. 00000 158. 000 28, 440. 00
0131 900-00007  ADDED | TEM (EACH)/ 6" WEEP HOLES - MCR #006 6. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0133 606-10700 BRDG RAIL TY 7 WDEN SCALE LANE - CMO #4 17. 000 0. 000
M 16. 500 3, 795. 00
230. 00000 16. 500 3, 795. 00



CONTI D: C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13436- Bl D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0005 08: 36: 01

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0135 609-24006 GUTTER TYPE 2 (1800 MV 516. 000 357. 000
M 159. 000 10, 494. 00
66. 00000 516. 000 34, 056. 00
0140 609-24100 GUTTER TYPE 2 (VAR ABLE) 77.000 0. 000
M 77.000 9, 240. 00
120. 00000 77. 000 9, 240. 00
0145 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 276. 000 268. 000
M 8. 000 192. 00
24. 00000 276. 000 6, 624. 00
0150 613-10000 *WRING 1. 000 0.670
LS 0. 000 0.00
6, 200. 00000 0.670 4,154. 00
0155 614-10120 *VARI ABLE MESSAGE SI GN 1. 000 1. 000
EACH 0. 000 0.00
32, 000. 00000 1. 000 32, 000. 00
0160 614-10123  *VARI ABLE MESSAGE SI GN (I NSTALL ONLY) 1. 000 0. 000
EACH 1. 000 7, 600. 00
7, 600. 00000 1. 000 7, 600. 00
0165 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 840
LS 0.160 2, 880. 00
18, 000. 00000 1. 000 18, 000. 00
0170 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
0175 627-00004  *EPOXY PAVEMENT MARKI NG 442. 400 192. 400
M 0. 000 0.00
22.00000 192. 400 4,232.80
0180 630-00000 FLAGA NG 140. 250 47.500
HOUR 59. 250 1, 185. 00
20. 00000 106. 750 2,135. 00
0185 630- 00007 TRAFFI C CONTROL | NSPECTI ON 87. 000 69. 000
DAY 11. 000 1, 375. 00
125. 00000 80. 000 10, 000. 00



CONTI D: C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13436-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0005 08: 36: 01

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0190 630-00012  TRAFFI C CONTROL MANAGEMENT 32. 000 17. 000
DAY 6. 000 1, 800. 00
300. 00000 23. 000 6, 900. 00
0195 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 3.500
EACH 6. 400 640. 00
100. 00000 9. 900 990. 00
0197 630-80336  BARRI CADE (3 M B) (TEMP) MCR #003 1. 000 0.500
EACH 0. 400 140. 00
350. 00000 0. 900 315. 00
0200 630-80360 DRUM CHANNELI ZI NG DEVI CE 61. 000 30. 500
EACH 24. 400 1, 464. 00
60. 00000 54. 900 3, 294. 00
0205 630-80370 CONCRETE BARRI ER ( TEMPORARY) 442.000 221. 000
M 176. 800 8, 840. 00
50. 00000 397. 800 19, 890. 00
0210 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2. 000 1. 000
( TEMPORARY)
EACH 0. 800 3, 200. 00
4, 000. 00000 1. 800 7, 200. 00
0215 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70035 F/ A HEATI NG ELEMENT FOR CONCRETE SCALE DECK 6, 914. 370 4,349. 950
FA 0. 000 0. 00
1. 00000 4,349. 950 4,349. 95
0235 700-70050 F/ A REMOVAL OF CONCRETE FOR SCALE DECK 3, 792. 800 2, 258. 680
FA 1, 534.120 1, 534. 12
1. 00000 3, 792. 800 3,792. 80



CONTI D C13436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13436- Bl D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: CC 0252- 343 ESTI MATE NO 0005 08: 36: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 700-70060 F/ A ADJUST UTILITIES 9, 145. 690 6, 737. 460
FA 0. 000 0. 00
1. 00000 6, 737. 460 6, 737. 46
0245 700-70081 F/ A PROVI DE CONCRETE FOR SCALE DECK 8, 931. 090 4,336. 420
FA 4,594. 670 4,594. 67
1. 00000 8, 931. 090 8, 931. 09

CAT 0200 CURRENT AMI $ 1,325,471.65$% 386, 720.99$ 1, 293, 541. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0168 620-00012 FIELD LAB (CL 2) FIELD LABORATORY - CMO #2 1.000 1. 000
EACH 0. 000 0. 00
20, 550. 00000 1. 000 20, 550. 00
0250 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2, 500. 00
0255 700- 70035 F/ A MOVE STATE FURNI SHED FI ELD OFFI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 23,050.00% 0.00% 23, 050. 00

PRQJECT TOTAL CURRENT AMI $ 1,348,521.65$% 386,720.99% 1, 316, 591. 80



